GanttProject Report

Project : Ecommerce_LPCSD

Start: 10/3/12

End: 12/20/12

Organization:

Web Link: http://


Description :

Date: Oct 17, 2012 10:26:49 AM

Tasks List			
Name	Begin date		Resources
	begin date	End date	
Documents de conception	10/3/12	10/16/12	Daniel LUCAS
			Severine STEMPIN
Design Graphique	10/10/12	10/16/12	Daniel LUCAS
Creation DB	10/10/12	10/16/12	Severine STEMPIN
Code Charte Graphique (HTML/CSS)	10/17/12	10/23/12	Severine STEMPIN
			Daniel LUCAS
Gestion Utilisateurs + pays	10/17/12	10/23/12	Daniel LUCAS
			Severine STEMPIN
Partie Admin	10/24/12	12/12/12	
Gestion Categories	10/24/12	10/30/12	Daniel LUCAS
			Severine STEMPIN
Gestion Articles	10/31/12	11/15/12	Daniel LUCAS
			Severine STEMPIN
Panier	11/16/12	11/29/12	Daniel LUCAS
			Severine STEMPIN
Documentation	12/13/12	12/19/12	Daniel LUCAS
			Severine STEMPIN

	Resources List
Name	Default role
Daniel LUCAS	developer
Severine STEMPIN	developer

Gantt Chart



Resources Chart

